
Daily Drilling Report
Well Name UTL 2932-17 2H

Report Date 07/10/2017

API 42-475-37198

Field Phantom Wolfcamp Supervisor Nathanial Baxter Rig Up Days 0.56 Report No. 55
Location Sec 12, Block 17 Supervisor 2 Surface Days 2.38 DFS 52.83333333
County Ward Rig Phone 432-253-3863 Inter. 1 Days 6.73 Spud Date 04/26/2017
Rig Name X20 Rig Email JEPRig05@jaggedpeakenergy.com Inter 2 Days 5.35 AFE $3,183,001.00

KB 32 Daily Footage Prod. Days 40.75 Daily Cost $57,209.00

Depth (MD) 19,940 TVD at Bit 11413 Tot. Drill Days 52.83 Cum. Cost $5,124,473.85

Estimated TD 21,915 Hrs Drlg

Casing Data
Type Size Weight Grade Connection Top Bottom Shoe Test

Surface 13-3/8 48.0 H-40 STC 32' 1,176'
Intermediate 7 32.0 ICY P-110 BTC 32' 11,940'

Mud Properties Last Survey BHA
Type CALCIUM CHLORIDE Depth Inc Azi Description Length ID OD
Weight 11.6
FV 41
PV 10
YP 2
LCM (ppb)
Chlorides 291000
% Solids 17
Daily Losses
Total Losses 0

Total Length:

Bit Info
Bit # Size Make Type S/N Jets In Out Footage On BTM Hrs On BTM ROP IADC Hrs IADC ROP Grade
18 6 REED TK56 A233430 5-10s 17,421' 19,940' 2,519' 50.5 75 64.3 39.0 -----X--DHTF

-------

-------

-------

Safety Fuel

Last BOP Test 07/07/2017 Last BOP Drill 07/07/2017 Last Function Test 07/07/2017 Diesel Used 1,142.00 Diesel Recvd Diesel on Loc 10,940.00

Activity Summary (6:00am - 6:00am)Activity Summary (6:00am - 6:00am)
From To Hours P / U Summary

06:00 10:30 4.50 UnPlanned
TIH with Fishing Asym#3
F/Surface - T/11,080'

10:30 11:00 0.50 UnPlanned

Rig Service

note:
while filling pipe it was noticed wash pipe leaking on TDS so a service was performed but was unable to fix leak on wash pipe.

11:00 12:30 1.50 Rig NPT
X/O  wash pipe/Swivel packing.
Pressure test 5,000 psi for 5 min-good

12:30 17:00 4.50 UnPlanned
TIH
F/11,080' - T/19,500'

17:00 19:30 2.50 UnPlanned

wash and ream down due to buckling and  or  pushing fish to bottom from previous trip
F/19,500 - T/19,920'
Positive  indications tagging up on fish while on bottom. 300 psi pump pressure increase.
Work pipe down and ensure good weight transfer to swallow fish and latch on.
Pick up off bottom with 75K over

19:30 01:30 6.00 UnPlanned
TOOH 
F/19,920' - T/11,100'

01:30 03:30 2.00 Misc Slip and Cut drill Line while Circulating bottoms up.

03:30 04:30 1.00 UnPlanned pump 250 bbls 14.5# ECD/kill pill

04:30 05:00 0.50 UnPlanned

flow check well-static
remove rott head
install trip nipple

05:00 06:00 1.00 UnPlanned
TOOH 
F/11,100' - T/9,000'

Total Hours: 24

24 Hour Activity Summary:
TIH W/ Fishing Asym #3, Tag Fish @ 19,220’  TOOH T/11,100’  CBU and spot ECD pill. TOOH

24 Hour Plan Forward:
Drill 6" production lateral section to projected TD +/- 21,915'.



Daily Cost Report
Well Name: UTL 2932-17 2H

Report Date: 07/10/2017

Daily Cost $57,209

Intangible Costs

Code Description Comments Daily Cum 
830.030 Roads, Location, surveying, permitting & reclam. $40,034

830.040 Daywork, Mobe, Spudder CODE 8 LAST 24 HRS: 0 HRS TOTAL CODE 8: 26.5 HRS $16,500 $1,121,875

830.055 Bits, Tools, Stab, Directional Drill - All BHA $24,500 $1,597,866

830.065 Fuel $211,886

830.070 Equipment Rental $5,094 $333,695

830.071 Hot Shot LONG RANCH $535 $31,565

830.075 Mud, Centrifuge & Shaker Screens $1,000 $458,283

830.080 Mud Logging DAILY COST 2400 $2,400 $114,850

830.095 Wireline $11,364

830.100 Cement & Float Equipment $129,995

830.120 Contract Labor/Casing Crews $540 $156,711

830.165 Drill Water $1,640/day Water Truck- A Bar N $1,640 $96,760

830.175 Supervision 1 DSM 1 FDE $5,000 $206,100

840.100 Production Liner Cement

Total Intangible $57,209 $4,510,984
Tangible Costs

Code Description Comments Daily Cum 
850.010 13-3/8" Casing $34.45 PER FT $23,558

850.015 9-5/8" Casing $26.88 PER FT

850.120 7" Casing $28.86 PER FT $287,276

850.145 Wellhead Equipment $6,528

860.030 Production Casing, Liner Hanger & Toe Sleeve $296,128

Total Tangible $613,490
Total Costs $57,209 $5,124,474
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