
Daily Drilling Report
Well Name UTL 2932-17 2H

Report Date 07/13/2017

API 42-475-37198

Field Phantom Wolfcamp Supervisor Nathanial Baxter/Denny Howard Rig Up Days 0.56 Report No. 58
Location Sec 12, Block 17 Supervisor 2 Chris Montan Surface Days 2.38 DFS 55.83333333
County Ward Rig Phone 432-253-3863 Inter. 1 Days 6.73 Spud Date 04/26/2017
Rig Name X20 Rig Email JEPRig05@jaggedpeakenergy.com Inter 2 Days 5.35 AFE $3,183,001.00

KB 32 Daily Footage Prod. Days 43.75 Daily Cost $64,977.01

Depth (MD) 17,184 TVD at Bit 11435 Tot. Drill Days 55.83 Cum. Cost $5,337,227.55

Estimated TD 21,915 Hrs Drlg

Casing Data
Type Size Weight Grade Connection Top Bottom Shoe Test

Surface 13-3/8 48.0 H-40 STC 32' 1,176'
Intermediate 7 32.0 ICY P-110 BTC 32' 11,940'

Mud Properties Last Survey BHA
Type CALCIUM CHLORIDE Depth Inc Azi Description Length ID OD
Weight 11.6 6" QH30 0.75' 6.00
FV 43 4.75" 7/8 4.5 1.75? fbh 27.48' 4.75
PV 14 FLOAT SUB 3.08' 2.38 4.75
YP 4 NM XO 6.44' 2.88 5.05
LCM (ppb) MWD Tool Carrier 27.62' 2.81 4.62
Chlorides 306000 NMDC 28.52' 2.75 4.70
% Solids 19 3.5" IF P x PT 39B 2.73' 2.75 4.89
Daily Losses 4" DP PT 39 2550.01' 3.34 4.88
Total Losses 0 PT 39 P x XT 39 B 2.79' 2.75 4.89

AGITATOR 24.15' 4.90
PT 39 B x XT 39 P 2.32' 2.75 4.87

4" DP PT 39 6412.23' 3.34 4.88
Total Length: 9088.12

Bit Info
Bit # Size Make Type S/N Jets In Out Footage On BTM Hrs On BTM ROP IADC Hrs IADC ROP Grade
19 6 SECURITY QH30 1292278 3x16s 17,169' 15' 12 1 12.5 1.0 -------

-------

-------

-------

Safety Fuel

Last BOP Test 07/07/2017 Last BOP Drill 07/07/2017 Last Function Test 07/07/2017 Diesel Used 2,736.00 Diesel Recvd Diesel on Loc 7,068.00

Activity Summary (6:00am - 6:00am)Activity Summary (6:00am - 6:00am)
From To Hours P / U Summary
06:00 06:30 0.50 UnPlanned TIH F/ 11,815' T/ 12,100'

06:30 08:00 1.50 UnPlanned CIRC @ 12,100' & CIRCULATE OUT & CATCH 275 BBLS OF 14.5 PPG KILL PILL IN TRIP TANKS

08:00 10:45 2.75 UnPlanned FINISH TIH F/ 12,100' T/ 17,228'

10:45 12:15 1.50 UnPlanned TAKE CHECKSHOT @ 17.228' TO CONFIRM SIDETRACK POINT @ 17,169'. TOH T/ 17,169'

12:15 17:30 5.25 Sidetracking

TROUGHING SIDETRACK F/ 17,123' T/17,169'

WORKED PIPE UP & DOWN 45' ABOVE SIDETRACK POINT HOLDING MOTOR TOOLFACE TO LOW SIDE. TROUGHING UNTIL TOOL FACE WAS LOCKED IN 
TO LOW SIDE.  FLOWING 186 GPM SET AUTO DRILLER TO 400 FT/MIN.

17:30 06:00 12.50 Sidetracking

TIME DRILLED F/ 17169' T/ 17,174 (5') 5 MINUTES PER INCH 
TIME DRILLED F/ 17,174' T/ 17,179' (5')  4 MINUTES PER INCH
TIME DRILLED F/ 17,179' T/ 17,184' (5')  3 MINUTES PER INCH

Total Hours: 24

24 Hour Activity Summary:
Finish TIH w/ sidetrack assembly & begin sidetrack procedure.

24 Hour Plan Forward:
Continue sidetracking as per procedure. Confirm seperation & drill ahead T/ TD @21,915'



Daily Cost Report
Well Name: UTL 2932-17 2H

Report Date: 07/13/2017

Daily Cost $64,977

Intangible Costs

Code Description Comments Daily Cum 
830.030 Roads, Location, surveying, permitting & reclam. $40,034

830.040 Daywork, Mobe, Spudder CODE 8 LAST 24 HRS: 0.0 HRS TOTAL CODE 8: 31.5 HRS $16,500 $1,171,375

830.055 Bits, Tools, Stab, Directional Drill - All BHA $32,173 $1,679,345

830.065 Fuel $211,886

830.070 Equipment Rental $5,094 $351,237

830.071 Hot Shot LONG RANCH $540 $33,540

830.075 Mud, Centrifuge & Shaker Screens $1,090 $491,800

830.080 Mud Logging DAILY COST 2400 $2,400 $122,050

830.095 Wireline $11,364

830.100 Cement & Float Equipment $129,995

830.120 Contract Labor/Casing Crews $540 $158,331

830.165 Drill Water $1,640/day Water Truck- A Bar N $1,640 $101,680

830.175 Supervision 1 DSM 1 FDE $5,000 $221,100

840.100 Production Liner Cement

Total Intangible $64,977 $4,723,738
Tangible Costs

Code Description Comments Daily Cum 
850.010 13-3/8" Casing $34.45 PER FT $23,558

850.015 9-5/8" Casing $26.88 PER FT

850.120 7" Casing $28.86 PER FT $287,276

850.145 Wellhead Equipment $6,528

860.030 Production Casing, Liner Hanger & Toe Sleeve $296,128

Total Tangible $613,490
Total Costs $64,977 $5,337,228
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