
DAILY COMPLETIONS REPORT

Well Name: UTL 2932-17 2H

AFE #:

Report Date: 08/16/2017

Operation: Completion

Field: August 16, 2017 Rig Name: X20 Report #:  8

Location: UTL 2932-17 2H Supervisor: A Paul Daily Cost: $67,980

County: Ward Phone: 307-250-9580/903-220-8197 Cum Job: $194,213

State: TX Email: norsemanconsultingllc@gmail.com/tshepherd@altitudeJob AFE: $6,851,712

Total Well AFE: $10,034,713 Cum Well Cost: $8,010,804

24 Hr Summary:

24 Hr Plan 
Forward: 

Incidents: None JPE Pers: A Paul Contract Pers: AAA, well foam, baker hughes/STEP,Greenwell,HanleyConditions: overcast

Critical Comments

Time Breakdown 
Activity Summary (6:00am - 6:00am) 24.0 HRS

From To Hrs Summary 
6:00 11:30 5.5 cut casing,NU   tree

11:30 15:30 4.0 MIRU coil

15:30 16:30 1.0 make up bha,psi test pack off leaking ,rig down stck to repair pack off

16:30 21:30 5.0 coil unit down repairing packoff

21:30 22:30 1.0 PSI test,fix leaks

22:30 23:30 1.0 good shell test,test casing to 9500  good test

23:30 1:30 2.0 RIH, made it to 6441 when hydraulic  seal on injector went bad

1:30 6:00 4.5 seal on injector bad waiting on mechanic
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Code Description Comments Daily Cum. 
840-030 ROAD,LOCATIONS
840-045 NON-RETRIEVABLE PLUGS
840-060 HOT OILER
840-065 FUEL, POWER
840-070 EQUIPMENT RENTAL $11,700
840-071 HOT SHOT TRUCKING $6,570
840-072 JPE OWNED EQUIP RENTAL
840-100 CEMENT SERV/ FLOAT EQUIP $21,335
840-110 CASING CREW & EQPT $23,000
840-115 FLOWBACK WATER
840-120 CONTRACT LABOR $27,649
840-130 COMPLETION RIG $18,720
840-135 COILED TUBING $67,980 $67,980
840-140 CASED HOLE LOGS & SURVEYS $4,849
840-145 PERFORATING/WIRELINE SERV
840-155 ACIDIZING/FRACTURING
840-160 FLOW TESTING
840-165 COMPLETE FLUID-FRESH WTR $1,500
840-167 COMPLETE FLUID-BRINE
840-175 WELLSITE SUPERVISION $6,300
840-180 OVERHEAD
840-195 P&A/TA COSTS

Total Intangible $67,980 $189,603
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860-030 PRODUCTION CASING
860-035 PRODUCTION LINER
860-040 PRODUCTION TUBING
860-041 GAS PIPELINE
860-042 WATER PIPELINE
860-043 OIL PIPELINE
860-045 WELLHEAD EQUIPMENT
860-060 SUBSURFACE EQUIPMENT
860-065 SURFACE EQUIPMENT
860-080 WELLSITE COMPRESSION
860-085 PUMPING UNIT & MOTOR
860-086 RODS
860-090 NIPPLE/VALVE/FITTING/FLO
860-100 METERING EQP/TELE
860-110 TANK STAIRS & WALKWAYS
860-115 SEPARATORS & TREATERS
860-120 STRUCTURES & INSULATION
860-125 SIGNAGE
860-150 BUILD BATTERY $4,610
860-155 POWER INSTALLATION
860-175 SUPERVISION
860-275 CONTINGENCY

Total Tangible $4,610

Total Daily & Cum Costs $67,980 $194,213
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