
DAILY COMPLETIONS REPORT

Well Name: UTL 2932-17 2H

AFE #:

Report Date: 10/02/2017

Operation: Completion

Field: October 2, 2017 Rig Name: X20 Report #:  44

Location: UTL 2932-17 2H Supervisor: Josh Pillow / Jeff White ( Days ) Daily Cost: $23,438

County: Ward Phone: pillow-903 475 6712/white-903 736 4232Cum Job: $1,323,051

State: TX Email: joshpillow9@gmail.com  / jeffgwhite@yahoo.comJob AFE: $6,151,345

Total Well AFE: $9,256,870 Cum Well Cost: $5,576,504

24 Hr Summary:
Continue RU/ Begin fracing stage 5

24 Hr Plan 
Forward: 

Continue Stage Frac and Wireline Operations

Incidents: JPE Pers: R. McItyre / A. EvansContract Pers: BJ/Alltitude/Fesco/Encore/CER/SunCoast/SwiftConditions:
Critical Comments

Rick Snyder ( 432) 230-4320                                                     Mark Hill 832-493-5454                      
richardsnyder39@gmail.com                                                      Mark.Hill@Reagan.com

Time Breakdown 
Activity Summary (6:00am - 6:00am) 24.0 HRS

From To Hrs Summary 
6:00 10:30 4.5 Continue RU process

10:30 17:00 6.5

While BJ was Starting Equipment they Noticed the Blender had a Bad Leak on the Discharge Manifold.    Had to Shut Down and Weld the Blender to 
Fix the Issue.

After Blender was Fixed BJ primed up Pumps and PSI Tested to 11,000 psi.      (. Had Several Leaks on Fra Iron, Zipper Manifold, Fra Stack, and 
Bleed Off Lines. )

Bleed PSI off and Fixed all Issues.  Re Prime and PSI Test.     PSI Test was GOOD.

17:00 0:00 7.0 Waiting on Frac Ops on the 3H to Finish before Starting Stage 5.

0:00 6:00 6.0 Start Frac Stage #5 Frac.

Cost Summary

In
ta

n
g

ib
le

 C
o

st
s

Code Description Comments Daily Cum. 
840-030 ROAD,LOCATIONS
840-045 NON-RETRIEVABLE PLUGS HES Plugs 1700.00 Stg. (x-x) $6,800
840-060 HOT OILER
840-065 FUEL, POWER SunCoast Fuel ( Split with 3H well ) $4,873 $90,773
840-070 EQUIPMENT RENTAL $625 $18,525
840-071 HOT SHOT TRUCKING $12,025
840-072 JPE OWNED EQUIP RENTAL
840-100 CEMENT SERV/ FLOAT EQUIP $46,335
840-110 CASING CREW & EQPT $23,000
840-115 FLOWBACK WATER
840-120 CONTRACT LABOR $6,090 $73,929
840-130 COMPLETION RIG $19,220
840-135 COILED TUBING $300 $164,263
840-140 CASED HOLE LOGS & SURVEYS $4,849
840-145 PERFORATING/WIRELINE SERV $7,550 $62,300
840-155 ACIDIZING/FRACTURING $331,886
840-160 FLOW TESTING
840-165 COMPLETE FLUID-FRESH WTR $16,798
840-167 COMPLETE FLUID-BRINE $1,275
840-175 WELLSITE SUPERVISION $4,000 $57,691
840-180 OVERHEAD
840-195 P&A/TA COSTS

Total Intangible $23,438 $929,668
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860-030 PRODUCTION CASING
860-035 PRODUCTION LINER
860-040 PRODUCTION TUBING
860-041 GAS PIPELINE
860-042 WATER PIPELINE
860-043 OIL PIPELINE
860-045 WELLHEAD EQUIPMENT
860-060 SUBSURFACE EQUIPMENT $45,000
860-065 SURFACE EQUIPMENT $2,625
860-080 WELLSITE COMPRESSION
860-085 PUMPING UNIT & MOTOR
860-086 RODS
860-090 NIPPLE/VALVE/FITTING/FLO $81,656
860-100 METERING EQP/TELE $29,629
860-110 TANK STAIRS & WALKWAYS
860-115 SEPARATORS & TREATERS $135,734
860-120 STRUCTURES & INSULATION
860-125 SIGNAGE
860-150 BUILD BATTERY $90,738
860-155 POWER INSTALLATION
860-175 SUPERVISION $8,000
860-275 CONTINGENCY

Total Tangible $393,382

Total Daily & Cum Costs $23,438 $1,323,051
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