

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 32
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 09/04/2017		Total Days: 65	Remaining Days: 27
Tuesday, August 08, 2017					
Daily Cost: \$17,475.00		Project Cost: \$1,456,109.00		Budget: \$1,909,950.00	
				Burned: 76.24%	
Present Depth: 11,200		Daily Footage: 0.00		Hours Drilling: 00:00	
Present Ops	Evaluate Hole				
Summary	Finished running open hole logs. Aborted last run due to tool problems. TIH w/ 78 stands drill pipe. TOH & LD same. Slip & cut drill line. TIH open ended with 86 stands drill pipe. Circ, WO cementers.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	14:30	08:30	Y	Wire Line Logs	Finished running open hole logs.
14:30	15:30	01:00	Y	Wire Line Logs	RD Halliburton logging truck.
15:30	18:30	03:00	Y	Trips	TIH w/ 78 stands DP
18:30	19:30	01:00	Y	Cut Off Drill line	Slip & cut drill line
19:30	21:30	02:00	Y	Trips	LDDP
21:30	22:30	01:00	Y	Lubricate and Service Rig	Serv rig
22:30	00:00	01:30		Repair Rig	WO replacement elevators
00:00	01:30	01:30	Y	Trips	Finish LDDP
01:30	04:30	03:00	Y	Trips	TIH w/ 86 stands DP
04:30	06:00	01:30	Y	Wait on Cement	WO cementers to set TA plug