

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 4
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 24
Tuesday, July 11, 2017					
Daily Cost: \$84,077.00		Project Cost: \$345,297.00		Budget: \$1,909,950.00	
Present Depth: 1,811		Daily Footage: 0.00		Hours Drilling: 00:00	Burned: 18.08%
Present Ops	Set & Cement Surface Casing				
Summary	Finish running surface casing. Ran 42 jts 13 3/8" 54.5# j-55 stc TO 1811'. cemented casing with 790 sx Class C lead followed by 375 sx Class C. Did not circulate cement. Plug did not hold. Hold pressure on casing for 6 hrs to allow cmt to set up. Weld on head.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
03:30	06:00	02:30	Y	Nipple Up / Nipple Down BOP	Weld on head
06:00	16:00	10:00	Y	Run Casing and Cement	Run 13 3/8" 54.5# J-55, STC to 1811'
16:00	20:30	04:30	Y	Run Casing and Cement	Cement w/ 1165 sx cmt, did not circ
20:30	03:30	07:00	Y	Wait on Cement	Plug did not hold, kept pressure on casing to allow cmt to set