

**Well Details**

Name: University 8-4 9	API #: 42-3-47585	Operator: Piedra Resources	Days From Spud: 5
Lease: University Lands	Field: Spraberry (Trend Area)	Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX	MD: 12500.00'	TVD:	NRI: -- / -- WI: -- / --

**Project Details**

Name: University 8-4 9 - Drilling	Contractor:	Type: Drilling
Start: 07/01/2017	End: 08/04/2017	Total Days: 34 Remaining Days: 23

**Wednesday, July 12, 2017**

Daily Cost: \$21,875.00	Project Cost: \$367,172.00	Budget: \$1,909,950.00	Burned: 19.22%
Present Depth: 1,811	Daily Footage: 0.00	Hours Drilling: 00:00	

**Present Ops** Set & Cement Surface Casing

**Summary** NU BOP. Wait on wireline to run temperature survey and bond log to find top of cement. Wait on cement truck to do top job.

**Time Log**

From	To	Dur	Prod	Time Code	Comments
05:30	06:00	00:30	Y	Trips	PU BHA
06:00	16:30	10:30	Y	Nipple Up / Nipple Down BOP	NU BOP while waiting on wireline.
16:30	18:00	01:30	Y	Wire Line Logs	Run temperature survey and bond log. Top of cement 250'.
18:00	23:00	05:00	Y	Nipple Up / Nipple Down BOP	Finish NU BOP
23:00	23:30	00:30	Y	Nipple Up / Nipple Down BOP	Test BOP High 1250 psig Low 250 psig
23:30	05:30	06:00		Other	Waiting on cement truck