

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 9
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 19
Sunday, July 16, 2017					
Daily Cost: \$21,444.00		Project Cost: \$466,462.00		Budget: \$1,909,950.00	
Present Depth: 1,811		Daily Footage: 0.00		Hours Drilling: 00:00	Burned: 24.42%
Present Ops	Drill Intermediate #1				
Summary	Drlid 4913-5389'. Penetration rate slowed at 4915'				
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	17:30	11:30	Y	Drill Rotating	Drlid 4913-5071'
17:30	18:00	00:30	Y	Lubricate and Service Rig	
18:00	06:00	12:00	Y	Drill Rotating	Drlid 5071-5389'