

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 11
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 17
Tuesday, July 18, 2017					
Daily Cost: \$20,263.00		Project Cost: \$701,542.00		Budget: \$1,909,950.00	
Present Depth: 1,811		Daily Footage: 0.00		Burned: 36.73%	
Present Ops		Drill Production Hole			
Summary		ND BOP, set slips, install B section. NU BOP. Run temperature survey, T/cmt 110'. TIH to plug. Slip & cut 120' drilling line. Test BOP 250 psig low, 1500 psig high. Test annular 250 psig low, 1500 psig high. Drl out 90' cmt & plug.			
Time Log					
From	To	Dur	Prod	Time Code	Comments
00:30	06:00	05:30	Y	Drill Rotating	Drl cement & plug.
06:00	07:00	01:00		Other	RD cementers. Hold safety meeting.
07:00	12:30	05:30	Y	Nipple Up / Nipple Down BOP	ND BOP, set slips, install B section. NU BOP.
12:30	15:30	03:00	Y	Wire Line Logs	Run temperature log, T/cmt 110', RD wireline.
15:30	22:30	07:00	Y	Trips	PU BHA & TIH to PBTD.
22:30	00:30	02:00	Y	Test BOP	Test BOP & annular. 250 psig low, 1500 psig high.