

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 17
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 11
Monday, July 24, 2017					
Daily Cost: \$25,342.00		Project Cost: \$858,664.00		Budget: \$1,909,950.00	
Present Depth: 8,960		Daily Footage: 30.00		Hours Drilling: 04:30	Burned: 44.96%
Present Ops	Drill Production Hole				
Summary	TOH w/ coring tools. LD 0.9' core. TIH w/ coring tools. Circ. Cut core 8939-8660'.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
01:30	06:00	04:30	Y	Coring	Cut core 8939-8960'.
06:00	14:30	08:30	Y	Trips	Trouble shoot coring tools, determine barrel jammed. TOH.
14:30	18:00	03:30		Other	Recover 0.9' core. Make up coring tools.
18:00	01:30	07:30	Y	Trips	TIH w/ coring tools. Circ , set new core bit pattern.