

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 21
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 7
Friday, July 28, 2017					
Daily Cost: \$28,871.00		Project Cost: \$956,285.00		Budget: \$1,909,950.00	
Present Depth: 9,589		Daily Footage: 0.00		Hours Drilling: 00:00	Burned: 50.07%
Present Ops	Drill Production Hole				
Summary	TIH w/ coring tools. Wash to bottom. Cored 9589-9709', core #3. TOH.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	07:30	01:30	Y	Trips	TIH w/ coring tools.
07:30	08:30	01:00	Y	Cut Off Drill line	Slip & cut drilling line
08:30	14:00	05:30	Y	Trips	TIH w/ coring tools
14:00	15:30	01:30	Y	Reaming	Wash & ream 200'.
15:30	01:30	10:00	Y	Coring	Cut core #3, 9589-9709
01:30	05:59	04:29	Y	Trips	TOH w/ core #3