

Well Details							
Name: University 8-4 9H		API #: 42-3-47585		Operator: Piedra Resources		Days From Spud: 0	
Lease: University Lands		Field: Spraberry (Trend Area)			Formation: Wolfcamp - Spraberry		
County: ANDREWS, TX		MD:		TVD:	NRI: -- / --	WI: -- / --	
Project Details							
Name: University 8-4 9H - Drilling				Contractor:		Type: Drilling	
Start: 01/18/2018		End: 03/01/2018		Total Days: 42		Remaining Days: 39	
Sunday, January 21, 2018							
Daily Cost:	\$277,865.00	Project Cost:	\$277,865.00	Budget:	\$7,781,450.00	Burned:	3.57%
Present Depth:	0	Daily Footage:	0.00	Hours Drilling:	00:00		
Present Ops		Move In/Rig Up					
Summary		MIRU Felderhoff Rig # 27. Raise derrick. Wait on daylight to begin operations.					
Time Log							
From	To	Dur	Prod	Time Code		Comments	
06:00	06:00	24:00	Y	Rig Up and Tear Down			

Well Details								
Name: University 8-4 9H			API #: 42-3-47585		Operator: Piedra Resources		Days From Spud: 0	
Lease: University Lands			Field: Spraberry (Trend Area)			Formation: Wolfcamp - Spraberry		
County: ANDREWS, TX			MD:		TVD:	NRI: -- / --	WI: -- / --	
Project Details								
Name: University 8-4 9H - Drilling				Contractor:		Type: Drilling		
Start: 01/18/2018		End: 03/01/2018			Total Days: 42		Remaining Days: 38	
Monday, January 22, 2018								
Daily Cost:	\$19,800.00		Project Cost:	\$297,665.00	Budget:	\$7,781,450.00	Burned:	3.83%
Present Depth:		0	Daily Footage:	0.00	Hours Drilling:	00:00		
Present Ops		Move In/Rig Up						
Summary		RU top drive. Bled pressure off wellhead. Chg out packing in swivel. RU gas buster. NU BOP, test BOP 250 psig Low, 3000 psig high.						
Time Log								
From	To	Dur	Prod	Time Code		Comments		
06:00	20:00	14:00	Y	Rig Up and Tear Down		RU top drive, change out packing in swivel. Bled pressure off wellhead. RU gas buster.		
20:00	06:00	10:00	Y	Nipple Up / Nipple Down BOP		NU BOP. Test 250 psig low, 3000 psig high. Good test.		

Well Details							
Name: University 8-4 9H		API #: 42-3-47585		Operator: Piedra Resources		Days From Spud: 0	
Lease: University Lands		Field: Spraberry (Trend Area)			Formation: Wolfcamp - Spraberry		
County: ANDREWS, TX		MD:		TVD:		NRI: -- / -- WI: -- / --	
Project Details							
Name: University 8-4 9H - Drilling				Contractor:		Type: Drilling	
Start: 01/18/2018		End: 03/01/2018		Total Days: 42		Remaining Days: 37	
Tuesday, January 23, 2018							
Daily Cost:		\$102,477.00		Project Cost:		\$400,142.00	
				Budget:		\$7,781,450.00	
				Burned:		5.14%	
Present Depth:		0		Daily Footage:		0.00	
				Hours Drilling:		00:00	
Present Ops		Move In/Rig Up					
Summary		Finish rigging up rig. Strap BHA, PU bit & bit sub. PU & TIH w/ drill collars & drill pipe to 4400'					
Time Log							
From	To	Dur	Prod	Time Code	Comments		
06:00	19:00	13:00	Y	Rig Up and Tear Down			
19:00	19:30	00:30		Other	Strap BHA		
19:30	20:00	00:30	Y	Trips	Make up bit & bit sub		
20:00	06:00	10:00	Y	Trips	TIH w/ DC & DP		

Well Details							
Name: University 8-4 9H		API #: 42-3-47585		Operator: Piedra Resources		Days From Spud: 0	
Lease: University Lands		Field: Spraberry (Trend Area)			Formation: Wolfcamp - Spraberry		
County: ANDREWS, TX		MD:		TVD:		NRI: -- / -- WI: -- / --	
Project Details							
Name: University 8-4 9H - Drilling				Contractor:		Type: Drilling	
Start: 01/18/2018		End: 03/01/2018		Total Days: 42		Remaining Days: 36	
Wednesday, January 24, 2018							
Daily Cost:		\$35,781.00		Project Cost:		\$435,923.00	
				Budget:		\$7,781,450.00	
				Burned:		5.60%	
Present Depth:		0		Daily Footage:		0.00	
				Hours Drilling:		00:00	
Present Ops		Drill Intermediate #2					
Summary		Finish TIH & drl cmt plug 5165-5490'. Continue TIH to 10,912', wash 10,912 to 11,218'. Condition mud & circ. Ran Gyro. Circ mud & spot pill. TOH.					
Time Log							
From	To	Dur	Prod	Time Code	Comments		