

<div><div>EPENERGY</div><div>Daily Operations Report Onshore</div></div>			Well Name/Wellbore No.: UNIVERSITY SALT DRAW 3820KH/00			Report Number: 003 Report Date: 05/05/2017 Spud Date: 03/12/2017 Release Date: DOE: 4DOL: 3AFE Days: 8.00 Last BOP T.:CSG Test:								
Event: COMPLETION LAND Safety Meeting Topic:			API #: 4210542351											
			Rig:											
Location: Lat: 31° 2' 13.06517 N Long: 101° 6' 12.38328 W			Rig Phone:											
			KB(ft): 2,642.01											
			POB: 31Manhours: 62.00											
Current Activity: WAITING ON OTHER WELL OPERATIONS														
24 Hr Summary: WOOWO														
24 Hr Forecast: TEST PRODUCTION CASING, SHIFT SLEEVE AND PERF STAGE 1														
OPERATION DETAILS														
FROM	TO	HRS	OP CODE	PHASE	CODE	ACTIVITY	DESCRIPTION							
06:00	06:30	0.50	P	WBP	28	SFTYMTG	HELD A SAFETY MEETING WITH ALL CONTRACTORS							
06:30	06:00	23.50	P	WBP	73	WOOWO	WOOWO							
Daily Operations Comments:														
NO INCIDENTS OR SPILLS REPORTED.														
CASING			FLUIDS				COMPLETION STRING DETAILS							
Size(in)	MD(ft)/TVD(ft)		LOT(ppg)		Fluids Co:				Down Hole Tool Co:		Tool Sup:			
	/				Fluids Eng:				Qty	Description		ID	OD	Top Set
14.000	70.00 / 70.00				Pit Temp:									
9.625	998.03 / 998.03				Density:									
				Brine Type:										
				Gel Type:										
				Viscosity:										
				Nitrogen:										
				NTU:										
				FLOWBACK										
				Gas Rate:										
				Choke Size:										
				Avg. Tbg. Press:										
				Avg. Csg. Press:										
				Fluid Rate (Water):										
				Fluid Rate (Oil):										
				Tot. Load Recovered:										
PERFORATIONS														
Date	Stage	Top	Bottom	SPF(ft)	FG/BHP(ft)	Separation Method		Comments						