

EP WELLS DAILY OPERATIONS REPORT

Report 58

09/16/2017

Company	PERMIAN
Well Type	Development
Well	UNIVERSITY 19 PW UNIT 1503H
Wellbore	UNIVERSITY 19 PW UNIT 1503H
WBS No/API No	30265013 / 4230133170

Event Summary

Event Type	Completion only	Event Start Date	04/28/2017	Days on Location	57.00
Objective	Install Completion	Original Spud Date	01/29/2017		
Est. Days	25.00	Contractor	PERMIAN WELL SVC		
Work Unit	PERMIAN COMPLETIONS	Days To Release			
		Rig Phone/FAX No.			

Well Status

Supervisor	Ben Dickinson	Measured Depth(ft)	
Engineer	Bobby Ramos	TVD(ft)	
Other Supervisor	Ryan Johnson	24 Hr Progress(ft)	
Depth Ref/Grd Elev/Water Depth(ft)	DFE: 2,761.85 / 2,736.20	Hole size(in)	
THF Datum			
Daily NPT(hr/%)	0/0	Last Casing MD	
Days Ahd(-) Bhnd(+)(50/50)		Next Casing MD	
Actual cost to date/AFE	4,437,101/4,184,415.00	Current MW / BH EMW(ppg)	/
Actual divided by AFE	1.06	LOT/FIT EMW(ppg)	
Daily Cost	14,456	Lithology	
		Formation/MD Top	

HSE Summary

Last Incident	Date	Days	Last Incident	Date	Days	KPI's	
LWC RWC MTC FAC Last casing pressure test			PSI NII HPI GOAL ZERO DAYS PS BARRIER EVENT PS barrier bowtie review			TRCF LWCF Safety Cards - Safe Safety Card - Unsafe SSE% Last casing pressure(psi)	
Safety Comments:							

HSE Drills

Drills/Tests	Date	Days Since Last		
Last Derrick Inspection Last BOP function test Last BOP Test Next BOP Test			JSA's/Toolbox Talks Days Since Last Drill	56

Operations Summary

24 Hour Summary
Standby for packer work on 1505
Update Since Report Time
24 Hour Forecast
Standby for packer work

EP WELLS DAILY OPERATIONS REPORT

Report 58 09/16/2017

Well UNIVERSITY 19 PW UNIT 1503H
Wellbore UNIVERSITY 19 PW UNIT 1503H

Time Summary

Start	Hours	PH	OPN	Detail	Drilled Depth (ft)	NPT level	Rig Rate	Description
0:00	24.00	WINF	OPO			0		Standby for Packer operations.
Total	24.00							