

## EP WELLS DAILY OPERATIONS REPORT

Report 27

06/14/2017

Company	PERMIAN
Well Type	Development
Well	UNIVERSITY 19 PW UNIT 1504H
Wellbore	UNIVERSITY 19 PW UNIT 1504H
WBS No/API No	30265014 / 4230133171.00

## Event Summary

Event Type	Completion only	Event Start Date	04/28/2017	Days on Location	26.00
Objective	Install Completion	Original Spud Date	02/02/2017		
Est. Days	25.00	Contractor	PERMIAN WELL SVC		
Work Unit	PERMIAN COMPLETIONS	Days To Release			
		Rig Phone/FAX No.			

## Well Status

Supervisor	Tina Grega	Measured Depth(ft)	
Engineer	Justin Midgley	TVD(ft)	
Other Supervisor	M. Hank Persaud	24 Hr Progress(ft)	
Depth Ref/Grd Elev/Water Depth(ft)	DFE: 2,761.75 / 2,736.10	Hole size(in)	
THF Datum			
Daily NPT(hr/%)	0/0	Last Casing MD	
Days Ahd(-) Bhnd(+)(50/50)		Next Casing MD	
Actual cost to date/AFE	1,318,345/4,757,442.00	Current MW / BH EMW(ppg)	/
Actual divided by AFE	0.28	LOT/FIT EMW(ppg)	
Daily Cost	21,926	Lithology	
		Formation/MD Top	

## HSE Summary

Last Incident	Date	Days	Last Incident	Date	Days	KPI's	
LWC RWC MTC FAC Last casing pressure test			PSI NII HPI <b>GOAL ZERO DAYS</b> <b>PS BARRIER EVENT</b> <b>PS barrier bowtie review</b>			TRCF LWCF Safety Cards - Safe Safety Card - Unsafe SSE% Last casing pressure(psi)	
Safety Comments:							

## HSE Drills

Drills/Tests	Date	Days Since Last		
Last Derrick Inspection Last BOP function test Last BOP Test Next BOP Test			JSA's/Toolbox Talks Days Since Last Drill	25

## Operations Summary

24 Hour Summary
Capture cost
Update Since Report Time
24 Hour Forecast
Waiting on fishing ops

EP WELLS DAILY OPERATIONS REPORT

Report 27 06/14/2017

Well UNIVERSITY 19 PW UNIT 1504H  
Wellbore UNIVERSITY 19 PW UNIT 1504H

Time Summary

Start	Hours	PH	OPN	Detail	Drilled Depth (ft)	NPT level	Rig Rate	Description
0:00	24.00	WOR	OPO			0		Capture Cost. Other Pad Ops
Total	24.00							