

EP WELLS DAILY OPERATIONS REPORT

Report 5

11/08/2017

Company	PERMIAN
Well Type	Development
Well	UNIVERSITY 19 PW UNIT 1404H
Wellbore	UNIVERSITY 19 PW UNIT 1404H
WBS No/API No	30266568 / 4230133215.00

Event Summary

Event Type	Completion only	Event Start Date	10/31/2017	Days on Location	5.00
Objective	Install Completion	Original Spud Date	06/17/2017		
Est. Days	65.00	Contractor	PERMIAN WELL SVC		
Work Unit	PERMIAN COMPLETIONS	Days To Release			
		Rig Phone/FAX No.			

Well Status

Supervisor	John Bevans	Measured Depth(ft)	
Engineer	Bobby Ramos	TVD(ft)	
Other Supervisor	WW Horton	24 Hr Progress(ft)	
Depth Ref/Grd Elev/Water Depth(ft)	DFE: 2,800.10 / 2,772.10	Hole size(in)	
THF Datum			
Daily NPT(hr/%)	0/0	Last Casing MD	
Days Ahd(-) Bhnd(+)(50/50)		Next Casing MD	
Actual cost to date/AFE	257,525/5,029,301.00	Current MW / BH EMW(ppg)	/
Actual divided by AFE	0.05	LOT/FIT EMW(ppg)	
Daily Cost	3,762	Lithology	
		Formation/MD Top	

HSE Summary

Last Incident	Date	Days	Last Incident	Date	Days	KPI's	
LWC RWC MTC FAC Last casing pressure test			PSI NII HPI GOAL ZERO DAYS PS BARRIER EVENT PS barrier bowtie review			TRCF LWCF Safety Cards - Safe Safety Card - Unsafe SSE% Last casing pressure(psi)	
Safety Comments:							

HSE Drills

Drills/Tests	Date	Days Since Last		
Last Derrick Inspection Last BOP function test Last BOP Test Next BOP Test			JSA's/Toolbox Talks Days Since Last Drill	4

Operations Summary

24 Hour Summary
Move in and Begin RU Keane Frac II
Update Since Report Time
24 Hour Forecast
Continue to RU frac

EP WELLS DAILY OPERATIONS REPORT

Report 5

11/08/2017

Well UNIVERSITY 19 PW UNIT 1404H
Wellbore UNIVERSITY 19 PW UNIT 1404H

Time Summary

Start	Hours	PH	OPN	Detail	Drilled Depth (ft)	NPT level	Rig Rate	Description
6:00	18.00	FRAC	RIF			0		Move in & RU Keane Frac II. See University 19 PW 1403 for details.
Total	18.00							

06.00 Update

Start	Hours	PH	OPN	Detail	Drilled Depth (ft)	NPT level	Description
0:00	24.00	FRAC	RIF			0	Continue to RU Keane II Frac. See University 19 PW 1403 for details.