



UNIVERSITY 10 2702H
Wellbore Name: OH

WEST UNRESTRICTED
CONFIDENTIAL

Partner Report

Report # 1 Date: 8/23/2013 06:00

District PERMIAN BASIN	County REAGAN	Field Name LIN (WOLFCAMP)	Project Group PB TEXAS EAST	State/Province TX			
Surface Legal Location S 27, BLK 10, ULS	API/UWI 4238338227	Latitude (°) 31° 14' 6.748" N	Longitude (°) 101° 31' 14.3" W	Ground Elev... 2,713.00	KB - GL (ft) 25.00	Orig KB Elev (ft) 2,738.00	Tubing Head Elevation (ft)

Jobs

Job Category DRILLING/COMPLETIONS	Authorized Depth (ftKB)	Authorized Depth TVD (ftKB)	API/UWI 4238338227
--------------------------------------	-------------------------	-----------------------------	-----------------------

Costs

WBS Number 01-04863.01;01-04863.02;01-04863.05;01-04863.04;01-04863.03	Planned Days (days) 29.38	Daily Cost (Cost) \$33,502	Cum To Date (Cost) \$33,502	Total WBS+Sup (Cost) \$7,705,620	Job % Complete (%) 3.4
Job Phase	Cum Duration (days)	Field Est this Report (Cost)	Cum Phase Costs (Cost)	Planned Cost (Cost)	Cost Variance (Cost)
DRILLING	1.00	\$33,502	\$33,502	\$1,702,000	\$1,668,498
COMPLETION	0.00	\$0	\$0	\$400,000	\$400,000

Daily Operations

Rig PRO OILFIELD SERVICES, 1					
Drilled Last 24 Hours (ft)	End Depth (ftKB) 0.0	End Depth (TVD) (ftKB)	DFS (days) -1.56	Report Number 1	Report End Date 8/23/2013

Status at 6 AM FIXING PRE-SPUD FINDINGS	24 Hour Forecast CONTINUE RIG REPAIRS
--	--

Time Log

Start Time	End Time	Dur (hr)	Operation	Ops Status	Description
06:00	06:00	24.00	MOB	ACTIVE	MOVE RIG TO NEW LOCATION, RIG UP AND PREFORM PRE-SPUD INSPECTION. FIX PRE-SPUD FINDINGS. (BROKEN HAND RAIL, MISSING COVER ON PITS, KEEPERS ETC