

Well Details

Name: University 5-38A 2H	API #: 42-3-48038	Operator: Piedra Resources	Days From Spud: 139
Lease:	Field: Spraberry (Trend Area)	Formation:	
County: ANDREWS, TX	MD:	TVD: 9400.00'	NRI: -- / -- WI: -- / --

Project Details

Name: University 5-38A 2H - Completion	Rig Name:	Type: Completion
Start: 11/09/2019	End: 01/15/2020	Total Days: 67 Remaining Days: 5

Friday, January 10, 2020

Daily Cost:	\$51,011.00	Project Cost:	\$4,901,090.00	Budget:	\$5,987,929.00	Burned:	81.85%
Present Depth:	0	Daily Footage:	0.00	Hours Drilling:	0.00		

Present Ops

Summary Continue to TOH. LD BHA #9 and fish. PU BHA #10, 4 5/8" bit & xo. TIH w/ BHA #10 & tbg. SD rig repairs for 4 hrs. Continue TIH.

Time Log

From	To	Dur	Prod	Time Code	Comments

Well Details				
Name: University 5-38A 2H	API #: 42-3-48038	Operator: Piedra Resources	Days From Spud: 140	
Lease:	Field: Spraberry (Trend Area)		Formation:	
County: ANDREWS, TX	MD:	TVD: 9400.00'	NRI: -- / --	WI: -- / --
Project Details				
Name: University 5-38A 2H - Completion		Rig Name:	Type: Completion	
Start: 11/09/2019	End: 01/15/2020	Total Days: 67	Remaining Days: 4	

Saturday, January 11, 2020

Daily Cost:	\$49,856.00	Project Cost:	\$4,950,946.00	Budget:	\$5,987,929.00	Burned:	82.68%
Present Depth:	0	Daily Footage:	0.00	Hours Drilling:	0.00		

Present Ops

Summary TIH & tag @ 18800', drl plugs 9 to 6. 4.5 BPM in (5300 psi), 4.5 BPM out (200 psi). Pmp sweep after each plug. Wash through dissolvable plugs 5 to 1 w/ no tag, wash sand. Tag toe sleeve @ 20376'. Circ hole clean. RD swivel. TOH laying down work string. Bit @ 14314' @ report time.

Time Log					
From	To	Dur	Prod	Time Code	Comments

Well Details				
Name: University 5-38A 2H	API #: 42-3-48038	Operator: Piedra Resources	Days From Spud: 141	
Lease:	Field: Spraberry (Trend Area)		Formation:	
County: ANDREWS, TX	MD:	TVD: 9400.00'	NRI: -- / --	WI: -- / --
Project Details				
Name: University 5-38A 2H - Completion		Rig Name:	Type: Completion	
Start: 11/09/2019	End: 01/15/2020	Total Days: 67	Remaining Days: 3	

Sunday, January 12, 2020

Daily Cost:	\$118,627.00	Project Cost:	\$5,069,573.00	Budget:	\$5,987,929.00	Burned:	84.66%
Present Depth:	0	Daily Footage:	0.00	Hours Drilling:	0.00		

Present Ops

Summary	Continue to POH & LD work string. At 9170' pmp 250 bbls brine water down annulus & 85 bbls down tbg to kill well. RD floor & enviro vat. RU annular on BOP. Rack 2 7/8" production tbg . PU BP mud anchor & 6 jts 2 7/8" tbg tail pipe. PU & MU ESP. TIH w/ ESP & 100 jts 2 7/8" tbg @ report time tail pipe @ 3495'.
----------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Time Log

From	To	Dur	Prod	Time Code	Comments

Well Details

Name: University 5-38A 2H	API #: 42-3-48038	Operator: Piedra Resources	Days From Spud: 142
Lease:	Field: Spraberry (Trend Area)	Formation:	
County: ANDREWS, TX	MD:	TVD: 9400.00'	NRI: -- / -- WI: -- / --

Project Details

Name: University 5-38A 2H - Completion	Rig Name:	Type: Completion
Start: 11/09/2019	End: 01/13/2020	Total Days: 65 Remaining Days: 0

Monday, January 13, 2020

Daily Cost:	\$112,720.00	Project Cost:	\$5,182,293.00	Budget:	\$5,987,929.00	Burned:	86.55%
Present Depth:	0	Daily Footage:	0.00	Hours Drilling:	0.00		

Present Ops

Summary	Continue TIH w/ tbg. Install tbg hanger and set hanger in head. RDMO pulling unit. Install top flange plate & tbg valve. Tst hanger to 5000 psi-OK. Remove all associated equipment from location. Production string run as follows: BP, 6 jts 2 7/8" tbg, Cavins desander, sensor, motor, seal, 5 pumps, discharge head & 271 jts 2 7/8" tbg. TURN WELL OVER TO PRODUCTION, FINAL REPORT
----------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Time Log

From	To	Dur	Prod	Time Code	Comments