

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 3
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 25
Monday, July 10, 2017					
Daily Cost: \$17,215.00		Project Cost: \$261,220.00		Budget: \$1,909,950.00	
Present Depth: 0		Daily Footage: 0.00		Hours Drilling: 00:00	Burned: 13.68%
Present Ops	Set & Cement Surface Casing				
Summary	Drilled 1500-1811'. Circulate hole clean. TOH. RU casing crew, run 13 3/8" surface casing.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
03:30	06:00	02:30	Y	Run Casing and Cement	RU casing crew and run 13 3/8'
06:00	14:00	08:00	Y	Drill Rotating	Drld 1500-1706
14:00	14:30	00:30	Y	Lubricate and Service Rig	Service rig
14:30	16:00	01:30	Y	Drill Rotating	Drld 1706-1723
16:00	17:30	01:30	Y	Cut Off Drill line	Slip and cut 620' drl line
17:30	22:00	04:30	Y	Drill Rotating	Drld 1723-1811
22:00	23:00	01:00	Y	Condition Mud and Circulate	Circ hole clean
23:00	03:30	04:30	Y	Trips	TOH