

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 15
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 13
Saturday, July 22, 2017					
Daily Cost: \$21,271.00		Project Cost: \$799,150.00		Budget: \$1,909,950.00	
Present Depth: 6,528		Daily Footage: 0.00		Hours Drilling: 00:00	Burned: 41.84%
Present Ops	Drill Production Hole				
Summary	Drlid 8630-8930'. Deviation went to 2.6 degrees at 8904'. Lightened weight on bit. Circ & condition mud. TOH for 1st core.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
00:30	01:00	00:30	Y	Condition Mud and Circulate	Circ & condition mud
01:00	06:00	05:00	Y	Trips	TOH for core #1
06:00	00:30	18:30	Y	Drill Rotating	Drlid 8630-8930'.