

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 20
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 8
Thursday, July 27, 2017					
Daily Cost: \$25,644.00		Project Cost: \$927,414.00		Budget: \$1,909,950.00	
Present Depth: 9,589		Daily Footage: 389.00		Hours Drilling: 13:00	Burned: 48.56%
Present Ops	Drill Production Hole				
Summary	Drld 9200-9589' Circ. TOH. PU coring tools. TIH w/ coring tools.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	09:30	03:30	Y	Drill Rotating	Drld 9200-9316'
09:30	10:00	00:30	Y	Lubricate and Service Rig	Serv rig
10:00	19:00	09:00	Y	Drill Rotating	Drld 9316-9589'
19:00	20:00	01:00	Y	Condition Mud and Circulate	Circ
20:00	03:00	07:00	Y	Trips	TOH & LD BHA
03:00	06:00	03:00		Other	PU coring tools, TIH