

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 22
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 6
Saturday, July 29, 2017					
Daily Cost: \$41,349.00		Project Cost: \$997,634.00		Budget: \$1,909,950.00	
Present Depth: 9,709		Daily Footage: 0.00		Burned: 52.23%	
Present Ops		Drill Production Hole			
Summary		TOH w/ core #3. Recover 122.3'. LD core barrels. PU BHA & trip in hole. Slip and cut drilling line. TIH.			
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	16:30	10:30	Y	Trips	TOH w/ core #3.
16:30	19:30	03:00		Other	LD core barrels, recover 122.3'.
19:30	22:00	02:30	Y	Trips	TIH w/ BHA.
22:00	00:00	02:00	Y	Cut Off Drill line	Slip & cut drl line. Change out drilling line spool.
00:00	06:00	06:00	Y	Trips	TIH.