

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 23
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 5
Sunday, July 30, 2017					
Daily Cost: \$21,215.00		Project Cost: \$1,018,849.00		Budget: \$1,909,950.00	
Present Depth: 10,109		Daily Footage: 400.00		Burned: 53.34%	
Present Ops		Drill Production Hole			
Summary		Finish TIH, wash & ream 180' to TD. Drl'd 9709-10109'. Circ & condition hole.			
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	07:30	01:30	Y	Trips	TIH.
07:30	08:30	01:00	Y	Reaming	Ream 180' to bottom.
08:30	02:30	18:00	Y	Drill Rotating	Drl'd 9709-10109'
02:30	06:00	03:30	Y	Condition Mud and Circulate	Condition mud & circ. Note: Lost 600 bbls mud while drilling 10008-10109.