

Well Details					
Name: University 8-4 9		API #: 42-3-47585	Operator: Piedra Resources		Days From Spud: 24
Lease: University Lands		Field: Spraberry (Trend Area)		Formation: Wolfcamp - Spraberry	
County: ANDREWS, TX		MD: 12500.00'	TVD:	NRI: -- / --	WI: -- / --
Project Details					
Name: University 8-4 9 - Drilling			Contractor:		Type: Drilling
Start: 07/01/2017		End: 08/04/2017		Total Days: 34	Remaining Days: 4
Monday, July 31, 2017					
Daily Cost: \$22,408.00		Project Cost: \$1,041,257.00		Budget: \$1,909,950.00	
Present Depth: 10,115		Daily Footage: 6.00		Hours Drilling: 02:30	Burned: 54.52%
Present Ops	Drill Production Hole				
Summary	TOH, LD BHA. Serv rig. PU coring tools & TIH. Core 10109-10115'.				
Time Log					
From	To	Dur	Prod	Time Code	Comments
06:00	14:00	08:00	Y	Trips	TOH
14:00	15:30	01:30	Y	Trips	LD BHA
15:30	17:00	01:30	Y	Trips	PU coring tools
17:00	18:00	01:00		Repair Rig	Repair rig light plant generator
18:00	19:30	01:30	Y	Trips	Finish PU coring tools
19:30	02:30	07:00	Y	Trips	TIH
02:30	06:00	03:30	Y	Coring	Set core bit pattern, cut core 10109-10115