
x Initial
Continued
Final

1 9 17 25 33 41
2 10 18 26 34 42
3 11 19 27 35 43
4 12 20 28 36 44
5 13 21 29 37 45
6 14 22 30 38
7 15 23 31 39
8 16 24 32 40

1 - 9 17 25 33 41
2 - 10 18 26 34 42
3 - 11 19 27 35 43
4 - 12 20 28 36 44
5 - 13 21 29 37 45
6 - 14 22 30 38
7 - 15 23 31 39
8 - 16 24 32 40

ET
2:00
3:00
1:00
1:30
1:00 Tally Workstring x Set Tank x FW - Load x FW 
2:00
4:00
0:30
5:30

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Baker / Anderson 

Approach Operating, LLC Days on Completion

DAILY COMPLETION REPORT 2

Lease Well No. AFE No. Date PBTD KB
University 42 1216HC 15-801 6/19/2017 14,148 22

MI&RUPU x TIH x Bit 5 1/2" 17# 4.767 5342
Present Operations Csg. Size, Wt. Csg. Drift I.D. Btm. Of Tbg. MARKER JOINT

 

Perforation Depths:

- - - - -
- - - - -

- - - - -

- - - -
- - - -

- - - -
- - - -

 Tbg. Size, Wt. Tbg. Set Depth No. Joints Packer Depth On-Off Tool Depth RBP Depth
- - - -

Profile Set Depth Profile ID SN Depth SN ID

Pump Description Tbg. Anchor Depth No. 1" Rods No. 7/8" Rods No. 3/4" Rods

8:00 10:00 Road to Location x RU Diamond Rig 6

Hours Operations in SequenceStart End

13:00 14:00 Unload & Rack Workstring 
10:00 13:00 RU Pumps, Lines x Manifold 

15:30 16:30
NU BOP x Change Rams14:00 15:30

0:00 0:30 PU Crossover x Change Elevators 

16:00 18:00 PU & R 4.750 Bit x Bit Sub on 2.375  5.95#  P110 PH6 Workstring 
18:00 0:00 Continue PU Workstring 

0:30 6:00 PU & R 2.875  7.95#  P110 PH6 Workstring 

Company:Total Hours 20:30 Company Representative:
Ace
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Approach Operating, LLC Days on Completion

DAILY COMPLETION REPORT 2

Lease Well No. AFE No. Date PBTD KB
University 42 1216HC 15-801 6/19/2017 14,148 22

Csg. Size, Wt. Csg. Drift I.D. Btm. Of Tbg. MARKER JOINT
MI&RUPU x TIH x Bit 
Present Operations

5 1/2" 17# 4.767  5342
Hours Operations in Sequence (Continued)Start End

Company Representative:  
Company:  Total Hours 20:30


	1216HC (2)

