
x Initial

Continued

Final

1 9 17 25 33 41

2 10 18 26 34 42

3 11 19 27 35 43

4 12 20 28 36 44

5 13 21 29 37 45

6 14 22 30 38

7 15 23 31 39

8 16 24 32 40

1 - 9 17 25 33 41

2 - 10 18 26 34 42

3 - 11 19 27 35 43

4 - 12 20 28 36 44

5 - 13 21 29 37 45

6 - 14 22 30 38

7 - 15 23 31 39

8 - 16 24 32 40
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Anderson , Nall , Shelter, Skaats

Company:  Denham 
Total Hours 11:20

Company Representative:

13:20 20:20 RU, 4-6 flowback  / Motley pd ,  Python  

9:00 13:20 GE NU Frac stack and pressure test to 9,500, hold for 5 mins, test good.

Hours
Operations in Sequence

Start End

Pump Description Tbg. Anchor Depth No. 1" Rods No. 7/8" Rods No. 3/4" Rods

Profile Set Depth Profile ID SN Depth SN ID

 Tbg. Size, Wt. Tbg. Set Depth No. Joints Packer Depth On-Off Tool Depth RBP Depth

- - - -

- - - -

- - - -

- - - -

- - - -

- - - - -

- - - - -

- - - -

Perforation Depths:

 

MIRU Frac operations 5 1/2" 17# 4.767 5342

Present Operations Csg. Size, Wt. Csg. Drift I.D. Btm. Of Tbg. MARKER JOINT

Lease Well No. AFE No. Date PBTD KB

University 42 1216HC 15-801 7/8/2017 14,134 22

Approach Operating, LLC Days on Completion

DAILY COMPLETION REPORT 6
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Company:  
Total Hours 11:20

Company Representative:

Hours
Operations in Sequence (Continued)

Start End

Csg. Size, Wt. Csg. Drift I.D. Btm. Of Tbg. MARKER JOINT

MIRU Frac operations 

Present Operations

5 1/2" 17# 4.767  5342

PBTD KB

University 42 1216HC 15-801 7/8/2017 14,134 22

Approach Operating, LLC Days on Completion

DAILY COMPLETION REPORT 6

Lease Well No. AFE No. Date


