EP WELLS DAILY OPERATIONS REPORT

Report 9 09/18/2017

Company	PERMIAN
Well Type	Development
Well	UNIVERSITY 19 PW UNIT 1407H
Wellbore	UNIVERSITY 19 PW UNIT 1407H
WBS No/API No	30266571 / 4230133203

Event Summary

Event Type	Completion only	Event Start Date	09/03/2017	Days on Location	9.00
Objective	Install Completion	Original Spud Date	05/11/2017		
Est. Days	31.00	Contractor	PERMIAN WELL SVC		
Work Unit	PERMIAN COMPLETIONS	Days To Release			
		Rig Phone/FAX No.			

Well Status

Supervisor	Ryan Johnson	Measured Depth(ft)	
Engineer	Alex Villegas	TVD(ft)	
Other Supervisor		24 Hr Progress(ft)	
Depth Ref/Grd Elev/Water Depth(ft)	DFE: 2,792.70 / 2,766.70	Hole size(in)	
THF Datum			
Daily NPT(hr/%)	0/0	Last Casing MD	
Days Ahd(-) Bhnd(+)(50/50)		Next Casing MD	
Actual cost to date/AFE	81,150/4,701,640.00	Current MW / BH EMW(ppg)	/
Actual divided by AFE	0.02	LOT/FIT EMW(ppg)	
Daily Cost	4,239	Lithology	
		Formation/MD Top	

HSE Summary

Last Incident	Date	Days	Last Incident	Date	Days	KPI's	
LWC			PSI			TRCF	
RWC			NII			LWCF	
MTC			HPI			Safety Cards - Safe	
FAC			**GOAL ZERO DAYS**			Safety Card - Unsafe	
Last casing pressure test			**PS BARRIER EVENT**			SSE%	
			PS barrier bowtie review			Last casing pressure(psi)	

Safety Comments:

HSE Drills

Drills/Tests	Date	Days Since Last		
Last Derrick Inspection			JSA's/Toolbox Talks	
Last BOP function test			Days Since Last Drill	8
Last BOP Test				
Next BOP Test				

Operations Summary

24 Hour Summary

Ptest 3" Iron

Update Since Report Time

24 Hour Forecast

Wait for frac

EP WELLS DAILY OPERATIONS REPORT

Report 9 09/18/2017

Well UNIVERSITY 19 PW UNIT 1407H
Wellbore UNIVERSITY 19 PW UNIT 1407H

Time Summary

Start	Hours	PH	OPN	Detail	Drilled Depth (ft)	NPT level	Rig Rate	Description
7:00	9.00	PREW	RUF			0		See University 19-9 0907H for details.
Total	**9.00**							